

Mortality Improvement Board Progress and Performance Tracker (MIB PPT)

Project aim

The aim of this piece of work was to create a way of monitoring the performance of the projects within the Mortality Improvement Board, to facilitate monitoring of the performance over the lifetime of the programme.

Timeline for delivery

From: March 2019

To: June 2019

Measures


The success of the project was measured by the percentage of the measures which were populated with data.

Tests for change


The aim was for as many of the measures as possible to come from electronic sources that already exist. Once it was established that this was not possible, alternative paper based sources were sought, with the aim of avoiding creating new work.

Results

The MIB PPT was populated on target with data for the 44 measures. There remained some measures without a target due to there being insufficient baseline data.



Population of the MIB PPT over time



Project team

Eleanor Hill
Quality First Team
MIB Triumvirates
Information Team

Learning and next steps

From this piece of work, I have learnt that there is a huge amount of data in the trust, if you know where to find it! My learning from this would be that it is important to contact as many different people in a specialty as possible when trying to source data, to ensure that any useful information sources are not missed.