

# Treatment Escalation Plans

## Project aim

95% Compliance with completion of Treatment Escalation Plans (TEP) for adult (>18yrs) in-patients

## Timeline for delivery

From: **January 2019** To: **March 2020**

## Measures

Initial measures for compliance with TEP forms used for all patients with DNACPR form in place  
From August will be for all adult in-patients using data from Perfect Ward

### • Tests for change

- Review and update Treatment Escalation Plans to be used for all adult in-patients
- Involve stakeholders to agree final version of form
- Facilitate printing and provision of updated forms
- Update TEP policy to include expectation that completed for all adult in-patients
- Add TEP forms to Netteswell (SDAU) Admission pack
- Add requirement to pre-operative checklist
- Ensure available in all assessment areas

## Project team


Mr Alexander Seager - Project Lead  
Dr Jane Snook, John Anderson and June Barnard —Senior Programme Triumvirate  
Steph Lawton (Executive Sponsor)

## Results

This demonstrates improved compliance against full completion of TEP forms (including MCA for those patients with DNACPR in place.

Once new forms are in place the compliance is likely to drop initially as will be measured against all adult in-patients

Percentage of Patients with Completed TEP Forms



## Learning and next steps

The new forms are due to be rolled out in October 2019 and going forward compliance will be monitored against all adult in-patients.

