

# THINK FABULOUS in SIXTY MINUTES- Sepsis six in



The Princess Alexandra  
Hospital  
NHS Trust

## Charnley

**Project Aim:** To improve the Sepsis six compliance in Charnley from 47% to 80% by November 2025 by the campaign of THINK FABULOUS IN SIXTY minutes.

**Project Lead :** Ms. Smithamol Mullasseril Gopalakrishnan  
**Ms. Aan Rachel Easo.K**  
**Project Sponsor :** Ms. Polly Read  
**Project team :**  
**Dr. Ilunga Andre**  
**Ms. Joanne French**  
**Ms. Anu George**  
**Mr. Shubin Varghese**  
**Ms. Angel Raju**  
**Ms. Akila Benny**

**F- Fluids**  
**A- Antibiotics**  
**B- Bloods and Blood culture**  
**U- Urine output**  
**L - Lactate**  
**O- Oxygen**  
**S – Senior Clinician Review**  
**IN SIXTY MINUTES**

### Timeline for delivery

**From: 01/03/25 To: 24/12/25**

**Measures:** The monthly audit on Sepsis compliance in the month of February - March reflected that the Sepsis Six compliance have come down to 47%. It reflected that there is a significant decline in the timely delivery of the Six steps of Sepsis six. With the help of driver diagram, we analysed the reasons and discussed with the team along with the Sepsis lead Nurse and formed a Sepsis team in the unit. The Sepsis champion lead ( Sepsis Practitioner) and the team came up with the campaign of Think FABULOS in 60 minutes to improve the timely delivery of Sepsis care.

### Results:

The Sepsis compliance reports are analysed as a team and working together to ensure the 80% compliance by November .  
The April -May month Sepsis six compliance shows 54%. The Sepsis screening training is ongoing with the co-ordination of UEC- PDN and team. IMT training days are planned for the coming months and will be looking forward for a better training compliance and awareness. There was no blood culture unavailability's after the last incident in April.

### Tests for change:

1. Training of the Charnley team on Sepsis and empowering the champions through Sepsis Practitioner course ( 3 levels including Sepsis simulation)
2. Sepsis workflow to be shared with the team to increase the awareness
3. To initiate a blood culture ordering plan in the unit ( responsibility for the nurse in charge to order on a particular day of the week)
4. The Sepsis Adult care plan workflow ( in Alex health )to be shared with the Charnley medical team to ensure the timely documentation.
5. Patient and staff awareness on early identification

### Learning and next steps:

Looking forward for exclusive Sepsis training via teams to cover the 70% of the staff. To continue the audits to ensure appropriate analysis completed to ensure evidence based practise.



modern • integrated • outstanding

patient at heart • everyday excellence • creative collaboration

# Think FABULOUS in Sixty minutes

